COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/31/2008

ESTIMATE SUMMARY 11:19:14
CONTID: C12623 ESTIMATE NO: 0015 PROG SPEC YR:2005
PCN: 12623-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 193.! DAYS TIME ALLOW: 395 WORK DAYS
S/0 WCR 16 - N/O SH 119 PERCENT TIME: 48.99 ORIG TIME ALLOW: 395 WORK DAYS
PROJECT NO: IM 0253-160
S/0 WCR 16 - N/O SH 119
NAME OF ROAD: 25
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 12/25/2007 DATE TIME STARTED 09/20/2006
10090 I-25 FRONTAGE ROAD DATE LET 08/03/2006 DATE WORK BEGAN
DATE AWARDED 08/31/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/13/2006 DATE ACCEPTED
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 09/20/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 39,598,424.56 PARTICIPATING $ 11,469,407.56 S 767,176.98
AWARD PROJECT AMT: $ 35,949,933.08 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 28.96% TOTAL EARNINGS 11,469,407.56 767,176.98
FUNDS AVAILABLE: $ 28,129,017.00 STOCKPILED MATERIALS 1,563,765.14 —59,274.07
GROSS EARNINGS 13,033,172.70 707,902.91
TOTAL CLAIMS: $ 0.00 RETATNAGE -289,290.22 -23,015.30
SECURITIES ENCUMBERED 250,000.00 150,000.00
NET EARNINGS 12,993,882.48 834,887.61
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 12,993,882.48 834,887.61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 834,887.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12623-BID ESTIMATE RUN 01/31/2008
PROJECT : IM 0253-160 ESTIMATE NO: 0015 11:19:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0010 201-00000 *CLEARING AND GRUBBING 1.000 0.800
LS 0.000 0.00
28,626.00000 0.800 22,900.80
0015 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.950
LS 0.000 0.00
26,631.75000 0.950 25,300.16
0020 202-00001 *REMOVAL OF STRUCTURE 70.000 39.000
EACH 0.000 0.00
640.50000 39.000 24,979.50
0025 202-00010 *REMOVAL OF TREE 94.000 20.000
EACH 0.000 0.00
121.25000 20.000 2,425.00
0030 202-00025 *REMOVAL OF DITCH LINING 3,667.000 2,641.000
LF 0.000 0.00
4.50000 2,641.000 11,884.50
0035 202-00035 *REMOVAL OF PIPE 8,970.000 3,011.000
LF 0.000 0.00
11.00000 3,011.000 33,121.00
0040 202-00037 *REMOVAL OF END SECTION 33.000 6.000
EACH 0.000 0.00
147.75000 6.000 886.50
0045 202-00090 *REMOVAL OF DELINEATOR 334.000 334.000
EACH 0.000 0.00
5.00000 334.000 1,670.00
0050 202-00201 *REMOVAL OF CURB 89.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0055 202-00203 *REMOVAL OF CURB AND GUTTER 381.000 205.000
LF 0.000 0.00
8.25000 205.000 1,691.25
0060 202-00210 *REMOVAL OF CONCRETE PAVEMENT 158,338.000 1,378.000
SY 0.000 0.00
2.29000 1,378.000 3,155.62
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PCN: 12623-BID ESTIMATE RUN 01/31/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0015 11:19:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0065 202-00220 *REMOVAL OF ASPHALT MAT 1,313.000 1,313.000
sy 0.000 0.00
7.00000 1,313.000 9,191.00
0070 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 281,978.000 54,196.000
SY 5,800.000 10,208.00
1.76000 59,996.000 105,592.96
0075 202-00250 *REMOVAL OF PAVEMENT MARKING 13,792.000 5,402.000
SF 0.000 0.00
1.25000 5,402.000 6,752.50
0080 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0085 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0090 202-00810 *REMOVAL OF GROUND SIGN 79.000 35.000
EACH 0.000 0.00
90.75000 35.000 3,176.25
0095 202-01000 *REMOVAL OF FENCE 26,674.000 23,294.000
LF 0.000 0.00
0.30000 23,294.000 6,988.20
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,105.000 0.000
LF 0.000 0.00
1.75000 0.000 0.00
0105 202-01300 *REMOVAL OF END ANCHORAGE 17.000 0.000
EACH 0.000 0.00
290.50000 0.000 0.00
0110 202-04001 PLUG CULVERT 2.000 0.000
EACH 0.000 0.00
408.00000 0.000 0.00
0112 202-04002 *CLEAN CULVERT MCR LINE 4 SCO 8 5.000 5.000
EACH 0.000 0.00
2,464.31000 5.000 12,321.55
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PCN: 12623-BID ESTIMATE RUN 01/31/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0015 11:19:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0113 202-05150 SANDBLASTING MCR LINE 10 SCO 14 104,500.000 0.000
SF 0.000 0.00
0.69000 0.000 0.00
0115 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 428,906.000 245,184.000
cY 0.000 0.00
5.87000 245,184.000 1,439,230.08
0120 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 395,891.000 125,683.000
cy 6,502.000 53,381.42
8.21000 132,185.000 1,085,238.85
0125 203-00100 *MUCK EXCAVATION 26,649.000 2,326.000
cY 169.000 845.00
5.00000 2,495.000 12,475.00
0130 203-01100 PROOF ROLLING 500.000 47.000
HOUR 5.750 646.88
112.50000 52.750 5,934.38
0135 203-01500 BLADING 200.000 69.500
HOUR 50.500 10,264.13
203.25000 120.000 24,390.00
0140 203-01550 DOZING 40.000 21.750
HOUR 0.000 0.00
167.50000 21.750 3,643.13
0145 203-01555 DOZING (LANDSCAPING) 200.000 5.750
HOUR 0.000 0.00
167.50000 5.750 963.13
0150 203-01597 *POTHOLING 200.000 41.750
HOUR 16.250 2,843.75
175.00000 58.000 10,150.00
0153 206-00065 STRUCTURE BACKFILL (FLOW-FILL) ADD STR. BKFLL 99.200 99.200
(FLOW-FILL) UNDER ROADWAY
cY 0.000 0.00
72.50000 99.200 7,192.00
0155 207-00205 TOPSOIL 63,548.000 2,388.000
cy 4,091.000 18,409.50
4.50000 6,479.000 29,155.50
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PCN: 12623-BID ESTIMATE RUN 01/31/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0015 11:19:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 207-00405 *TOPSOIL (SPECIAL) 49,699.000 0.000
cy 0.000 0.00
5.25000 0.000 0.00
0165 208-00002 *EROSION LOG (12 INCH) 22,152.000 4,126.000
LF 20.000 80.00
4.00000 4,146.000 16,584.00
0170 208-00011 *EROSION BALES (WEED FREE) 5,000.000 739.000
EACH 57.000 684.00
12.00000 796.000 9,552.00
0175 208-00020 *SILT FENCE 40,000.000 24,082.000
LF 85.000 106.25
1.25000 24,167.000 30,208.75
0180 208-00045 *CONCRETE WASHOUT STRUCTURE 10.000 7.000
EACH 0.000 0.00
1,716.00000 7.000 12,012.00
0185 208-00051 STORM DRAIN INLET PROTECTION 150.000 3.000
LF 0.000 0.00
22.00000 3.000 66.00
0190 208-00070 STABILIZED CONSTRUCTION ENTRANCE 24.000 23.000
EACH 0.000 0.00
520.00000 23.000 11,960.00
0195 208-00110 SEDIMENT REMOVAL AND DISPOSAL 700.000 0.000
cy 0.000 0.00
46.50000 0.000 0.00
0200 208-00200 *EROSION CONTROL SUPERVISOR 1.000 0.450
LS 0.050 1,250.00
25,000.00000 0.500 12,500.00
0205 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 12.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0210 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000 0.000
EACH 0.000 0.00

325.00000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 01/31/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0015 11:19:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0220 210-00050 RESET FIRE HYDRANT 2.000 0.000
EACH 0.000 0.00
4,756.50000 0.000 0.00
0225 210-00810 *RESET GROUND SIGN 3.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0230 210-00820 *RESET VARIABLE MESSAGE SIGN 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0235 210-00825 *RESET FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
720.00000 0.000 0.00
0240 210-01130 *RESET GUARDRAIL TYPE 3 213.000 0.000
LF 0.000 0.00
6.75000 0.000 0.00
0245 210-01180 *RESET GUARDRAIL (SPECIAL) 17,386.000 2,490.000
LF 0.000 0.00
6.75000 2,490.000 16,807.50
0250 210-01200 *RESET END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
504.50000 0.000 0.00
0255 210-02510 RELAY SPRINKLER SYSTEM 1.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0260 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
565.25000 0.000 0.00
0265 210-04050 ADJUST VALVE BOX 5.000 0.000
EACH 0.000 0.00

402.50000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 01/31/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0015 11:19:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 210-04060 ADJUST WATER METER 1.000 0.000
EACH 0.000 0.00
589.75000 0.000 0.00
0275 212-00006 *SEEDING (NATIVE) 200.000 26.000
ACRE 0.000 0.00
348.00000 26.000 9,048.00
0280 213-00002 *MULCHING (WEED FREE HAY) 400.000 107.300
ACRE 3.400 1,088.00
320.00000 110.700 35,424.00
0285 213-00061 *MULCH TACKIFIER 80,000.000 20,994.000
1B 678.000 1,186.50
1.75000 21,672.000 37,926.00
0290 213-00100 *SOIL BINDER 80.000 26.400
ACRE 0.000 0.00
240.00000 26.400 6,336.00
0295 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,000.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
0300 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 303.000 303.000
sy 0.000 0.00
1.25000 303.000 378.75
0301 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) MCR LINE 11 SCO 23,000.000 11,601.000
14
SY 0.000 0.00
2.00000 11,601.000 23,202.00
0305 217-00020 *HERBICIDE TREATMENT 100.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0310 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.250
LS 0.000 0.00
10,000.00000 0.250 2,500.00
0315 250-00050 *MONITORING TECHNICIAN 40.000 12.000
HOUR 0.000 0.00
60.00000 12.000 720.00
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PCN: 12623-BID ESTIMATE RUN 01/31/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0015 11:19:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 250-00110 *HEALTH AND SAFETY OFFICER 40.000 9.000
HOUR 0.000 0.00
75.00000 9.000 675.00
0323 304-03000 AGGREGATE BASE COURSE (CLASS 3) MCR LINE 14 SCO17 1,663.150 1,663.150
TON 0.000 0.00
14.75000 1,663.150 24,531.46
0325 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 82,307.000 18,021.000
cy 4,228.000 85,617.00
20.25000 22,249.000 450,542.25
0325 MATERIAL ALLOWANCE AT ASPHALT SPECIALTIES TURNPIKE PIT 0.000
cY 0.000 0.00
8.28000 0.000 0.00
0325 MATERIAL ALLOWANCE 21,075.000
cy -4,228.000 -35,007.84
8.28000 16,847.000 139,493.16
0327 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ABC (CL 6) 0.000 -11,572.880
GRADATIONS SCO 15
DOL -2,375.330 -2,375.33
1.00000 -13,948.210 -13,948.21
0330 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 3,000.000 53.720
TON 0.000 0.00
95.75000 53.720 5,143.69
0331 900-00006 ADDED ITEM (DOLLAR)/ SCO 12 PRICE REDUCT OVERWT 0.000 -200.000
TRUCKS
DOL 0.000 0.00
1.00000 -200.000 -200.00
0335 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 68,443.000 24,720.240
TON 0.000 0.00
54.25000 24,720.240 1,341,073.02
0340 412-00600 *CONCRETE PAVEMENT (6 INCH) 1,442.000 1,442.000
Sy 0.000 0.00
27.00000 1,442.000 38,934.00
0345 412-01300 *CONCRETE PAVEMENT (13 INCH) 263,411.000 25,847.300
sy 9,369.200 335,417.36
35.80000 35,216.500 1,260,750.70
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PCN: 12623-BID ESTIMATE RUN
PROJECT: IM 0253-160 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0345 MATERIAL ALLOWANCE DOWELS AND TIE BARS AT CR 20 1/2 & 208,478.776
WER
SY -9,369.201 -24,266.23
2.59000 199,109.575 515,693.80
0350 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,922.000 740.000
sY 0.000 0.00
8.25000 740.000 6,105.00
0352 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) MCR LINE 12 SCO 14 10,000.000 8,437.000
sy 433.000 614.86
1.42000 8,870.000 12,595.40
0355 503-00042 *DRILLED CAISSON (42 INCH) 56.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
0360 503-00048 *DRILLED CAISSON (48 INCH) 62.000 0.000
LF 0.000 0.00
230.00000 0.000 0.00
0365 506-00209 RIPRAP (9 INCH) 1,154.000 423.000
cY 0.000 0.00
57.00000 423.000 24,111.00
0370 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1,273.000 17.600
cy 0.000 0.00
249.00000 17.600 4,382.40
0375 601-01000 CONCRETE CLASS B 302.000 124.600
cY 0.000 0.00
461.00000 124.600 57,440.60
0380 601-03000 CONCRETE CLASS D 427.000 0.000
cy 0.000 0.00
280.00000 0.000 0.00
0385 602-00000 REINFORCING STEEL 12,234.000 3,859.000
1B 0.000 0.00
0.62000 3,859.000 2,392.58
0390 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 6.000 0.000
LF 0.000 0.00

159.25000 0.000 0.00
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PROJECT: IM 0253-160 ESTIMATE NO: 0015 11:19:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0395 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,347.000 385.500
LF 0.000 0.00
40.25000 385.500 15,516.38
0395 MATERIAL ALLOWANCE EFR STA 779+61 0.000
LF 0.000 0.00
15.37000 0.000 0.00
0395 MATERIAL ALLOWANCE EFR STA 779+61 0.000
LF 0.000 0.00
15.37000 0.000 0.00
0395 MATERIAL ALLOWANCE EFR STA 779+61 19.500
LF 0.000 0.00
15.37000 19.500 299.71
0400 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,905.000 958.000
LF 0.000 0.00
41.75000 958.000 39,996.50
0405 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,926.000 962.000
LF 0.000 0.00
57.00000 962.000 54,834.00
0410 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,486.000 524.000
LF 0.000 0.00
67.50000 524.000 35,370.00
0415 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,592.000 688.000
LF 0.000 0.00
90.25000 688.000 62,092.00
0420 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 471.000 112.000
LF 0.000 0.00
100.75000 112.000 11,284.00
0425 603-02305  38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 128.000 128.000
LF 0.000 0.00
99.50000 128.000 12,736.00
0430 603-02425 53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 1,079.000 234.000
LF 0.000 0.00

136.25000 234.000 31,882.50
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0435 603-02485  60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL (CIP) 900.000 328.000
LF 0.000 0.00
184.00000 328.000 60,352.00
0440 603-05015 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
530.75000 0.000 0.00
0445 603-05018 18 INCH REINFORCED CONCRETE END SECTION 8.000 4.000
EACH 0.000 0.00
636.50000 4.000 2,546.00
0450 603-05024 24 INCH REINFORCED CONCRETE END SECTION 26.000 10.000
EACH 0.000 0.00
742.25000 10.000 7,422.50
0455 603-05030 30 INCH REINFORCED CONCRETE END SECTION 9.000 4.000
EACH 0.000 0.00
796.25000 4.000 3,185.00
0460 603-05036 36 INCH REINFORCED CONCRETE END SECTION 3.000 1.000
EACH 0.000 0.00
1,009.75000 1.000 1,009.75
0465 603-05042 42 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,378.75000 2.000 2,757.50
0470 603-05048 48 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,538.50000 0.000 0.00
0475 603-05148  60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 8.000 0.000
EACH 0.000 0.00
1,222.25000 0.000 0.00
0480 603-07360  *36 INCH REINFORCED CONCRETE PIPE (JACKED) 30.000 30.000
LF 0.000 0.00
1,266.75000 30.000 38,002.50
0485 603-07420  *42 INCH REINFORCED CONCRETE PIPE (JACKED) 272.000 272.000
LF 0.000 0.00

511.00000 272.000 138,992.00
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0490 603-10120 12 INCH CORRUGATED STEEL PIPE 120.000 0.000
LF 0.000 0.00
35.75000 0.000 0.00
0495 603-10240 24 INCH CORRUGATED STEEL PIPE 310.000 0.000
LF 0.000 0.00
35.75000 0.000 0.00
0500 604-00305 *INLET TYPE C (5 FOOT) 41.000 15.000
EACH 0.000 0.00
2,281.25000 15.000 34,218.75
0505 604-00310 *INLET TYPE C (10 FOOT) 12.000 5.000
EACH 0.000 0.00
2,976.75000 5.000 14,883.75
0510 604-00505 *INLET TYPE D (5 FOOT) 10.000 3.000
EACH 0.000 0.00
4,111.25000 3.000 12,333.75
0515 604-00510 *INLET TYPE D (10 FOOT) 9.000 7.000
EACH 0.000 0.00
9,871.75000 7.000 69,102.25
0520 604-19105 *INLET TYPE R L 5 (5 FOOT) 4.000 0.000
EACH 0.000 0.00
3,212.25000 0.000 0.00
0525 604-19110 *INLET TYPE R L 5 (10 FOOT) 11.000 0.000
EACH 0.000 0.00
4,278.00000 0.000 0.00
0530 604-19115 *INLET TYPE R L 5 (15 FOOT) 2.000 0.000
EACH 0.000 0.00
6,043.50000 0.000 0.00
0535 604-19205 *INLET TYPE R L 10 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,718.50000 0.000 0.00
0540 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00

6,853.50000 0.000 0.00
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0545 604-19215 *INLET TYPE R L 10 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
7,708.50000 0.000 0.00
0550 604-19315 *INLET TYPE R L 15 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
9,793.50000 0.000 0.00
0555 604-30005 MANHOLE SLAB BASE (5 FOOT) 5.000 2.000
EACH 0.000 0.00
4,452.25000 2.000 8,904.50
0560 604-30010 MANHOLE SLAB BASE (10 FOOT) 8.000 3.000
EACH 0.000 0.00
4,667.75000 3.000 14,003.25
0565 604-30015 MANHOLE SLAB BASE (15 FOOT) 4.000 0.000
EACH 0.000 0.00
5,334.00000 0.000 0.00
0570 605-00080 8 INCH PERFORATED PIPE UNDERDRAIN 3,460.000 0.000
LF 482.000 7,109.50
14.75000 482.000 7,109.50
0575 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,137.500 0.000
LF 0.000 0.00
14.50000 0.000 0.00
0580 606-01340 *END ANCHORAGE TYPE 3D 9.000 0.000
EACH 0.000 0.00
524.00000 0.000 0.00
0585 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
991.25000 0.000 0.00
0590 606-01380 *TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
586.00000 0.000 0.00
0595 606-02005 *END ANCHORAGE (FLARED) 17.000 0.000
EACH 0.000 0.00

1,349.50000 0.000 0.00
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CAT NO0200 ROADWAY
0600 606-21000 *WIRE ROPE END ANCHORAGE 14.000 0.000
EACH 0.000 0.00
2,787.00000 0.000 0.00
0603 607-00005 END POST MCR LINE 8 SCO 11 40.000 10.000
EACH 0.000 0.00
126.50000 10.000 1,265.00
0604 607-00010 CORNER AND LINE BRACE POST MCR LINE 9 SCO 11 40.000 12.000
EACH 0.000 0.00
172.50000 12.000 2,070.00
0605 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 20,453.000 4,579.000
LF 0.000 0.00
1.50000 4,579.000 6,868.50
0610 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 2,560.000 0.000
LF 0.000 0.00
2.75000 0.000 0.00
0615 607-11525 *FENCE (PLASTIC) 500.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0620 607-60116 *16 FOOT GATE 4.000 0.000
EACH 0.000 0.00
194.00000 0.000 0.00
0625 607-60316 *16 FOOT GATE TWIN 2.000 0.000
EACH 0.000 0.00
237.00000 0.000 0.00
0630 609-20010 *CURB TYPE 2 (SECTION B) 111.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0635 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,463.000 171.000
LF 0.000 0.00
14.00000 171.000 2,394.00
0640 609-60011 CURB TYPE 6 (SECTION M) 100.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 01/31/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0015 11:19:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0645 611-00030 30 FOOT CATTLE GUARD 1.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0650 612-00001 *DELINEATOR (TYPE I) 602.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0655 612-00002 *DELINEATOR (TYPE IT) 46.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0660 612-00003 *DELINEATOR (TYPE III) 7.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0665 613-00075 *3/4 INCH ELECTRICAL CONDUIT 560.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0670 613-00402 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,260.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0675 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0680 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 50.000
LF 0.000 0.00
7.50000 50.000 375.00
0685 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 550.000 50.000
LF 0.000 0.00
18.00000 50.000 900.00
0690 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
6,650.00000 0.000 0.00
0695 613-15000 *FLOODLIGHT 6.000 0.000
EACH 0.000 0.00

400.00000 0.000 0.00



CONTID: Cl12623 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 12623-BID ESTIMATE RUN 01/31/2008
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE

CAT NO0200 ROADWAY

0700 613-50125 *CONTROL CENTER BOX 2.000 0.000
EACH 0.000 0.00
1,525.00000 0.000 0.00
0705 614-00011 *SIGN PANEL (CLASS I) 220.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0710 614-00012 *SIGN PANEL (CLASS II) 898.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0715 614-00013 *SIGN PANEL (CLASS III) 376.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0720 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 40.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0725 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 65.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0730 614-10135 *LED VARIABLE MESSAGE SIGN SYSTEM 1.000 0.000
EACH 0.000 0.00
114,400.00000 0.000 0.00
0730 MATERIAL ALLOWANCE LED VARIABLE MESSAGE SIGN SYSTEM 1.000
EACH 0.000 0.00
97,240.00000 1.000 97,240.00
0735 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 0.000
EACH 0.000 0.00
30,500.00000 0.000 0.00
0740 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
41,500.00000 0.000 0.00
0745 614-80313 BARRICADE (TYPE 3 F-C) 1.000 0.000
EACH 0.000 0.00

850.00000 0.000 0.00
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PROJECT: IM 0253-160 ESTIMATE NO: 0015 11:19:14
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0750 614-80387 RUMBLE STRIP (GRINDING) 78,875.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0755 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000
EACH 0.000 0.00
1,761.25000 0.000 0.00
0760 616-00150 *15 INCH CONCRETE SIPHON PIPE 23.000 0.000
LF 0.000 0.00
42.50000 0.000 0.00
0765 616-00240 *24 INCH CONCRETE SIPHON PIPE 3,658.000 2,308.500
LF 0.000 0.00
47.75000 2,308.500 110,230.88
0770 616-00300 *30 INCH CONCRETE SIPHON PIPE 1,101.000 636.000
LF 0.000 0.00
57.75000 636.000 36,729.00
0775 616-00420 *42 INCH CONCRETE SIPHON PIPE 2,396.000 2,363.000
LF 0.000 0.00
92.25000 2,363.000 217,986.75
0780 616-30024 *24 INCH TRASH GUARD 5.000 3.000
EACH 0.000 0.00
990.00000 3.000 2,970.00
0785 616-30030 *30 INCH TRASH GUARD 2.000 2.000
EACH 0.000 0.00
841.00000 2.000 1,682.00
0790 616-30042 *42 INCH TRASH GUARD 2.000 1.000
EACH 0.000 0.00
1,158.25000 1.000 1,158.25
0795 616-30499 *TRASH GUARD SPECIAL 1.000 1.000
EACH 0.000 0.00
1,105.25000 1.000 1,105.25
0800 617-03010 DETOUR CULVERT PIPE 786.000 786.000
LF 0.000 0.00

73.25000 786.000 57,574.50
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0805 619-10241 24 INCH WELDED STEEL PIPE (INSTALL ONLY) 450.000 0.000
EACH 0.000 0.00
105.75000 0.000 0.00
0810 621-00450 *DETOUR PAVEMENT 32,850.000 16,186.000
sy 5,670.000 219,712.50
38.75000 21,856.000 846,920.00
0815 625-00000 *CONSTRUCTION SURVEYING 1.000 0.341
LS 0.063 12,600.00
200,000.00000 0.404 80,800.00
0816 625-00001 CONSTRUCTION SURVEYING (HOURLY) 8.000 8.000
HOUR 0.000 0.00
100.00000 8.000 800.00
0820 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
,044,000.00000 0.600 1,826,400.00
0825 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.000 0.00
40,921.50000 0.400 16,368.60
0830 627-00005 *EPOXY PAVEMENT MARKING 779.000 0.000
GAL 0.000 0.00
98.00000 0.000 0.00
0835 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,000.000 382.000
GAL 40.000 1,160.00
29.00000 422.000 12,238.00
0840 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 7,824.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0845 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 856.000 321.000
(WORD-SYMBOL)
SF 0.000 0.00
15.50000 321.000 4,975.50
0850 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 360.000 228.000
LINE)
SF 0.000 0.00

10.50000 228.000 2,394.00
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CAT NO0200 ROADWAY

0855 630-00000 *FLAGGING 15,000.000 5,707.500
HOUR 56.500 1,130.00
20.00000 5,764.000 115,280.00
0860 630-00007 *TRAFFIC CONTROL INSPECTION 455.000 146.000
DAY 18.000 1,170.00
65.00000 164.000 10,660.00
0865 630-00012 *TRAFFIC CONTROL MANAGEMENT 395.000 228.000
DAY 17.000 8,500.00
500.00000 245.000 122,500.00
0870 630-80001 *FLASHING BEACON (PORTABLE) 8.000 4.000
EACH 0.000 0.00
600.00000 4.000 2,400.00
0875 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 65.000 21.000
EACH 0.000 0.00
600.00000 21.000 12,600.00
0880 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 200.000 87.500
EACH 0.000 0.00
90.00000 87.500 7,875.00
0885 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 240.000 100.000
EACH 0.000 0.00
110.00000 100.000 11,000.00
0890 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 80.000 28.000
EACH 0.000 0.00
110.00000 28.000 3,080.00
0895 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 500.000 168.650
SF 0.000 0.00
17.00000 168.650 2,867.05
0900 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
13,000.00000 2.000 26,000.00
0905 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00

1,200.00000 2.000 2,400.00
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0910 630-80360 *DRUM CHANNELIZING DEVICE 600.000 250.000
EACH 0.000 0.00
45.00000 250.000 11,250.00
0915 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
0920 630-80370 *CONCRETE BARRIER (TEMPORARY) 27,000.000 10,434.000
LF 0.000 0.00
19.75000 10,434.000 206,071.50
0925 630-80378 *GLARE SCREEN (TEMPORARY) 4,250.000 600.000
LF 0.000 0.00
10.50000 600.000 6,300.00
0930 630-80380 *TRAFFIC CONE 500.000 150.000
EACH 0.000 0.00
10.00000 150.000 1,500.00
0935 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
0940 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
4,800.00000 2.000 9,600.00
0943 700-70034 F/A SUPPLY PLANT MTL FOR ENVIRON MITIGATION MCR L 5 8,069.840 8,069.840
SCO 8
FA 0.000 0.00
1.00000 8,069.840 8,069.84
0945 700-70010 F/A MINOR CONTRACT REVISIONS 1,250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70011 F/A PARTNERING 10,000.000 3,101.870
FA 0.000 0.00
1.00000 3,101.870 3,101.87
0955 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 255,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0960 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 706,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70016 F/A FUEL COST ADJUSTMENT 440,000.000 5,046.180
FA 1,120.860 1,120.86
1.00000 6,167.040 6,167.04
0970 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 700-70023 F/A ON-THE-JOB TRAINEE 4,000.000 2,015.400
FA 0.000 0.00
1.00000 2,015.400 2,015.40
0980 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0985 700-70220 F/A PHONE SERVICE 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0990 700-70310 F/A LANDSCAPING 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0995 700-70320 F/A SPRINKLERS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 700-70380 F/A EROSION CONTROL 100,000.000 34,986.720
FA 0.000 0.00
1.00000 34,986.720 34,986.72
1001 700-70034 *F/A PRAIRIE DOG REMOVAL MCR LINE 1 42,782.820 42,782.820
FA 0.000 0.00
1.00000 42,782.820 42,782.82
1002 900-00006 ADDED ITEM (DOLLAR)/ LIEN SJ & D EQUIP RENTALS & 0.000 0.000
REPAIR
DOL 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

1003 900-00006 ADDED ITEM (DOLLAR)/ LIEN JOSEPH BECKER 0.000 -4,492.500
DOL 0.000 0.00
1.00000 -4,492.500 -4,492.50
1004 900-00006 ADDED ITEM (DOLLAR)/ LIEN JIMMY RUSSELL 0.000 -7,867.000
DOL 0.000 0.00
1.00000 -7,867.000 -7,867.00
1006 900-00006 ADDED ITEM (DOLLAR)/ LIEN RICARDO HERNANDEZ DBA R & H 0.000 -8,072.250
TRUCKING
DOL 0.000 0.00
1.00000 -8,072.250 -8,072.25
1007 900-00006 ADDED ITEM (DOLLAR)/ LIEN DOUBLE M - FRANK MADALENO 0.000 -7,590.000
DOL 0.000 0.00
1.00000 -7,590.000 -7,590.00
1008 900-00006 ADDED ITEM (DOLLAR)/ LIEN OSCAR OROSCO 0.000 -439.000
DOL 0.000 0.00
1.00000 -439.000 -439.00

CAT 0200 CURRENT AMT $ 36,997,151.38 $ 713,496.11$ 11,620,675.53
CAT NO0300 STRUCTURE NO. D-17-DW (NB)

1010 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000
EACH 0.000 0.00
22,682.25000 0.000 0.00
1015 206-00000 *STRUCTURE EXCAVATION 3,245.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
1020 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 750.000 0.000
cYy 0.000 0.00
72.50000 0.000 0.00
1025 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,095.000 0.000
cY 0.000 0.00
21.75000 0.000 0.00
1030 206-00200 STRUCTURE BACKFILL (CLASS 2) 90.000 0.000
cYy 0.000 0.00

31.25000 0.000 0.00
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CAT NO0300 STRUCTURE NO. D-17-DW (NB)

1035 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,465.000 0.000
cy 0.000 0.00
32.75000 0.000 0.00
1040 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
2,370.25000 0.000 0.00
1045 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 191.000 0.000
TON 0.000 0.00
140.00000 0.000 0.00
1050 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 570.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
1055 502-11274 *STEEL PILING (HP 12X74) 533.000 0.000
LF 0.000 0.00
53.50000 0.000 0.00
1056 900-00012 ADDED ITEM (FOOT)/ STEEL PILING CUTOFFS 0.000 0.000
LF 0.000 0.00
42.80000 0.000 0.00
1060 504-04410 *BLOCK FACING 5,918.000 0.000
SF 0.000 0.00
7.50000 0.000 0.00
1065 506-00010 RIPRAP (SPECIAL) 114.000 0.000
cy 0.000 0.00
48.75000 0.000 0.00
1070 515-00120 *WATERPROOFING (MEMBRANE) 1,175.000 0.000
sy 0.000 0.00
8.00000 0.000 0.00
1075 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
163.75000 0.000 0.00
1075 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000
LF 0.000 0.00

89.00000 128.000 11,3%92.00
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CAT NO0300 STRUCTURE NO. D-17-DW (NB)

1080 601-01050 CONCRETE CLASS B (WALL) 28.000 0.000
cy 0.000 0.00
190.50000 0.000 0.00
1085 601-03040 CONCRETE CLASS D (BRIDGE) 440.000 0.000
cY 0.000 0.00
220.75000 0.000 0.00
1090 601-40300 STRUCTURAL CONCRETE COATING 475.000 0.000
sy 0.000 0.00
0.90000 0.000 0.00
1095 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,325.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
1100 602-00000 REINFORCING STEEL 1,200.000 0.000
1B 0.000 0.00
0.62000 0.000 0.00
1105 602-00020 REINFORCING STEEL (EPOXY COATED) 56,874.000 0.000
1B 0.000 0.00
0.72000 0.000 0.00
1110 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,454.00000 0.000 0.00
1115 606-10700 BRIDGE RAIL TYPE 7 385.000 0.000
LF 0.000 0.00
68.50000 0.000 0.00
1120 613-00075 *3/4 INCH ELECTRICAL CONDUIT 100.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
1125 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 486.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1130 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 0.000
LF 0.000 0.00

18.00000 0.000 0.00
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CAT NO0300 STRUCTURE NO. D-17-DW (NB)
1135 618-01994 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,011.000 0.000
SF 0.000 0.00
44.50000 0.000 0.00
1135 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY RD 2,669.960
DENVER
SF 0.000 0.00
36.39000 2,669.960 97,159.84
1135 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY RD 5,341.040
DENVER
SF 0.000 0.00
36.39000 5,341.040 194,360.45
CURRENT AMT 890,551.03 $ 0.00$ 302,912.29
CAT NO0301 STRUCTURE NO. D-17-EA (SB)
1140 206-00000 *STRUCTURE EXCAVATION 3,575.000 851.000
cy 0.000 0.00
10.00000 851.000 8,510.00
1145 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 750.000 0.000
cY 0.000 0.00
72.50000 0.000 0.00
1150 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,275.000 1,733.000
cy 0.000 0.00
21.75000 1,733.000 37,692.75
1155 206-00200 STRUCTURE BACKFILL (CLASS 2) 90.000 0.000
cY 0.000 0.00
31.25000 0.000 0.00
1160 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,630.000 1,223.000
cy 0.000 0.00
32.75000 1,223.000 40,053.25
1165 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
55,685.00000 1.000 55,685.00
1170 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 191.000 0.000
TON 0.000 0.00
140.00000 0.000 0.00
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PCN: 12623-BID ESTIMATE RUN 01/31/2008
PROJECT: IM 0253-160 ESTIMATE NO: 0015 11:19:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE NO. D-17-EA (SB)

1175 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 615.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
1180 502-11274 *STEEL PILING (HP 12X74) 553.000 553.000
LF 0.000 0.00
53.50000 553.000 29,585.50
1181 900-00012 ADDED ITEM (FOOT)/ STEEL PILING CUTOFFS 41.000 41.000
LF 0.000 0.00
42.80000 41.000 1,754.80
1185 504-04410 *BLOCK FACING 6,184.000 2,978.000
SF 0.000 0.00
7.50000 2,978.000 22,335.00
1190 506-00010 RIPRAP (SPECIAL) 114.000 66.000
cy 0.000 0.00
48.75000 66.000 3,217.50
1195 515-00120 *WATERPROOFING (MEMBRANE) 1,175.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
1200 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
163.75000 0.000 0.00
1200 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000
LF 0.000 0.00
89.00000 128.000 11,392.00
1205 601-01050 CONCRETE CLASS B (WALL) 30.000 10.000
cy 0.000 0.00
190.50000 10.000 1,905.00
1210 601-03040 CONCRETE CLASS D (BRIDGE) 440.000 0.000
cY 30.500 6,732.88
220.75000 30.500 6,732.88
1215 601-40300 STRUCTURAL CONCRETE COATING 475.000 0.000
sy 0.000 0.00

0.90000 0.000 0.00
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CAT NO0301 STRUCTURE NO. D-17-EA (SB)
1220 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,785.000 2,978.000
SF 0.000 0.00
1.25000 2,978.000 3,722.50
1225 602-00000 REINFORCING STEEL 1,200.000 400.000
1B 0.000 0.00
0.62000 400.000 248.00
1230 602-00020 REINFORCING STEEL (EPOXY COATED) 56,874.000 0.000
1B 4,061.000 2,923.92
0.72000 4,061.000 2,923.92
1235 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,454.00000 0.000 0.00
1240 606-10700 BRIDGE RAIL TYPE 7 385.000 0.000
LF 0.000 0.00
68.50000 0.000 0.00
1245 613-00075 *3/4 INCH ELECTRICAL CONDUIT 100.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
1250 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 486.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1255 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
1260 614-86756 *ANTI-ICING SYSTEM 1.000 0.000
LS 0.000 0.00
325,700.00000 0.000 0.00
1260 MATERIAL ALLOWANCE AT WL CONTRACTORS IN ERIE, CO 205,213.900
NCU 0.000 0.00
1.00000 205,213.900 205,213.90
1265 618-01994 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,011.000 0.000
SF 0.000 0.00
44.50000 0.000 0.00
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CAT NO0301 STRUCTURE NO. D-17-EA (SB)

1265 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY DENVER 0.000
SF 0.000 0.00

36.39000 0.000 0.00

1265 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY DENVER 8,011.000
SF 0.000 0.00
36.39000 8,011.000 291,520.29

CAT 0301 CURRENT AMT $ 1,265,368.08 $ 9,656.808 722,492.29
CAT NO0302 STRUCTURE NO. D-17-Q (WALL)

1269 203-00100 MUCK EXCAVATION ADD ITEM UNDER STR D-17-Q 0.000 0.000
cY 0.000 0.00
5.00000 0.000 0.00
1270 206-00000 *STRUCTURE EXCAVATION 555.000 555.000
cy 0.000 0.00
10.00000 555.000 5,550.00
1275 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,198.000 1,198.000
cY 0.000 0.00
21.75000 1,198.000 26,056.50
1280 518-00106  WATERSTOP (6 INCH) 31.000 31.000
LF 0.000 0.00
24.00000 31.000 744.00
1285 601-03050 CONCRETE CLASS D (WALL) 247.500 247.500
cY 0.000 0.00
369.75000 247.500 91,513.13
1290 602-00020 REINFORCING STEEL (EPOXY COATED) 58,006.000 58,006.000
1B 0.000 0.00
0.72000 58,006.000 41,764.32
1290 MATERIAL ALLOWANCE REINF STEEL (EPOXY) 0.000
1B 0.000 0.00
0.55600 0.000 0.00
1295 606-10700 BRIDGE RAIL TYPE 7 415.000 415.000
LF 0.000 0.00

68.50000 415.000 28,427.50
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CAT NO0302 STRUCTURE NO. D-17-Q (WALL)

1296 900-00006 ADDED ITEM (DOLLAR)/ EXTEND BRG RAIL TYP 7 D-17-Q SCO 6,392.500 6,161.910
16
DOL 0.000 0.00
1.00000 6,161.910 6,161.91
CAT 0302 CURRENT AMT $ 200,447.95 $ 0.00$ 200,217.36

CAT NO0303 STRUCTURE D-17-I (CBC)

1300 206-00000 *STRUCTURE EXCAVATION 138.000 138.000
cYy 0.000 0.00
10.00000 138.000 1,380.00
1305 206-00100 *STRUCTURE BACKFILL (CLASS 1) 227.000 227.000
cY 0.000 0.00
21.75000 227.000 4,937.25
1310 601-03030 *CONCRETE CLASS D (BOX CULVERT) 247.200 247.200
cYy 0.000 0.00
316.00000 247.200 78,115.20
1315 602-00000 REINFORCING STEEL 60,516.000 60,516.000
LB 0.000 0.00
0.62000 60,516.000 37,519.92
1315 MATERIAL ALLOWANCE REINF STEEL 0.000
LB 0.000 0.00
0.44500 0.000 0.00
1320 616-30499 *TRASH GUARD SPECIAL 1.000 1.000
EACH 0.000 0.00
1,105.25000 1.000 1,105.25
CAT 0303 CURRENT AMT $ 123,057.62 $ 0.00$ 123,057.62

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1325 620-00005 FIELD OFFICE (SPECIAL) 1.000 0.700

EACH 0.000 0.00

75,643.50000 0.700 52,950.45
1330 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.700

EACH 0.000 0.00

39,453.00000 0.700 27,617.10
1331 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION WORKING TIME 0.000 0.000

VIOLATION
DOL -14,250.000 -14,250.00

1.00000 -14,250.000 -14,250.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1332 620-00045 LIQUIDATED DAMAGES SCO18 LDS - EROSION CONTROL 0.000 -3.000
DAY 0.000 0.00
500.00000 -3.000 -1,500.00
1333 900-00010 ADDED ITEM (HOUR)/ LANE RENTAL FEE - I-25 SCO20 0.000 0.000
HOUR -2.000 -1,000.00
500.00000 -2.000 -1,000.00
1334 900-00005 ADDED ITEM (DAY)/ LANE RENTAL FEE - WCR 20 SC020 0.000 0.000
DAY 0.000 0.00
300.00000 0.000 0.00
1335 620-00020 SANITARY FACILITY 2.000 0.000
EACH 0.000 0.00
3,376.00000 0.000 0.00
CAT 0400 CURRENT AMT 121,848.50 $ -15,250.008$ 63,817.55
PROJECT TOTAL CURRENT AMT 39,598,424.56 $ 707,902.91$ 13,033,172.64



